URS

Newmark/Muscoy Team Conference Call Notes
23 May 2005 (2:00 P.M.)

Conference Call Members Present for Call:

Mark Eisen/SBMWD
Terry Tonn/SBMWD
[1 Tom Perina/CH2M Hill Mike Lowe/SBMWD
X Bob Kemmerle/E2 Lana Kennerly/SBMWD

| Construction [Matt Dwyer] |

X Dwayne Deutscher/URS X Kim Hoang/EPA
XI Dennis Bane/URS [ Jackie Lane/EPA
X Matt Dwyer/URS (] Francisco Arcaute/EPA
XI Adam Harvey/URS
X Connie Biedel/lURS [0 Stacey Aldstadt/SBMWD
[ Kit Veldman/URS X Bill Bryden/SBMWD

X

X

[]

X

» The chlorine injection feed line tubing was switdloait.

» The impeller was switched to 9.

= Still getting information on approach and costimgoonverting the local display of the
differential pressure transducers to “psid” instebd%".

* The water quality monitoring probes at Encanto Raek2-4 weeks out. Nick is trying to get
a firm delivery date from the supplier. Matt withase.

| Well Construction |

= Dennis will send out the list of wells with programmg or offset issues.

= Dennis will delay startup for two weeks to allow8®B/D time to correct offset issues on the
monitoring wells. Bill will discuss with Mike Lowhen he returns on 31 May and will
contact Dennis on Tuesday, 31 May. New shutdovte fitai the extraction wells is 6 June.

= Dennis is verifying data for the extraction weltsan

» Kim wants to make sure the activities performedmiushakedown and startup are included
in the appropriate report. Dwayne recommendedidicf them in the Construction
Inspection Report.

| General |

= None.

| Community |

= None.

| Next Conference Call |
Tuesday, 31 May 2005, 2:00 P.M.; Call in #: 202-2250; Participant Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofime minutes contained herein will stand if natected within ten (10)
days of this writing.




